

Category and Product-level Procurement and Delivery Planning Guide – Health and nonhealth products

Indicative Lead Times

Version Q3 2024 - October 2024

This information will be updated periodically, with the latest made available here

This document lays out indicative lead-times for planning purposes for key health products, including HIV, malaria, and non-health products utilizing the Global Fund's Pooled Procurement Mechanism (PPM). The indicative lead-times are based on current market knowledge to ensure on-time delivery and best value procurement in terms of product and freight costs. This information may also be useful as a reference for other procurement channels.

The lead-time guidance below corresponds to the average times from placing a procurement request through to incountry delivery to destination and assumes that there are no financing or other challenges that may delay confirming an order.

PRs must add the necessary additional weeks to these lead times for orders that require long times for approval or for countries' orders where importation approvals take a significant period.

During delivery, PRs need to expedite approvals for shipment(s) to minimize the barriers to be able to move products efficiently in the context of greater complexity to enable products to be delivered in-time.

Information included in this guide is provided at the category and the detailed product level and is indicative based on current market knowledge to assure on-time delivery and best value procurement in terms of product and freight costs.

This lead-time document is updated regularly and can be found on the Global Fund's website.

A similar lead-time guide for TB products is available on StopTB Partnership's Global Drug Facility's website.



	Γο fi	nd the month required for order place	ement, firs	t select	products	and the da	ate require	ed in cour	ntry <i>(more</i>	precise i	nformatio	on availat	ole in the	pages be	elow)
Ine	Cons	Conservative Indicative lead time planning guide		2024 2025											
best value	- plea	that there may be some variations within the category ase consult the subsequent product level detail for specific guidance	November	December	January	February	March	April	May	June	July	August	September	October	November
and		Optimal high volume ARVs					Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025
		Specialist-or limited use ARVs		Order by 30 November 2024											
supply		Other medicines							Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025
	₹	HIV Rapid tests, self-tests						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
aple		Condoms & lubricants						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
reliable		HIV Viral Load / Early Infant Diagnosis						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
ı		CD4 / chemistry / hematology	Product availability is dependent on manufacturer production schedule at time of order confirmation.												
e for		AL; ASAQ					Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025
date		Artesunate injection						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
order		Seasonal malaria chemoprevention							Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025
orc		Other antimalarials						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
date	Malaria	Malaria Rapid tests					Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025
	Ĕ	ITNs (pyrethroid) – standard specification, not exceeding 2m ITNs					Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025
ativ		ITNs – PBO – standard specification, not exceeding 2m ITNs					Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025
Latest indicative		ITNs – Dual AI – standard specification, not exceeding 2m ITNs										sitions for de of June 2025 a S		d to be subm	
st		IRS							Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025
-ate	Gene	eral Laboratory equipment, consumables and lies						Order urgently	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025
	Non-health				For non-l	health products	lead time signi	ficantly varies,	for more detail	s please refer t	to specific pro	duct lead time	s below.		



Darunavir 400mg tablet, bottle of 60 tablets

Lamivudine 150mg tablet, bottle of 60 tablets

scored tablets

chewable tablets

sachets

Efavirenz 200mg double-scored tablet, bottle of 90 double-

Lopinavir/Ritonavir 100/25mg tablet, bottle of 60 tablets

Lopinavir/Ritonavir 40/10mg oral granules, pack of 120

Nevirapine 10mg/ml oral suspension 100mL bottle

Raltegravir potassium 25mg chewable tablet, bottle of 60

HIV

Total lead-time for planning (DAP delivery)	Administrative Lead Time	Manufacturing Lead Time	Freight Lead Time by Ocean	Total Lead Time		
Abacavir sulfate/Lamivudine 120/60mg dispersible tablet, bottle of 30 dispersible tablets	30 days	90 days	90 days	210 days		
Abacavir sulfate/Lamivudine 600/300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Abacavir sulfate/Lamivudine 600/300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Abacavir sulfate/Dolutegravir sodium/Lamivudine 600/50/300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Abacavir sulfate/Dolutegravir sodium/Lamivudine 60/5/30mg dispersible tablet, bottle of 90/180 dispersible tablets	30 days	90 days	90 days	210 days		
Darunavir 600mg tablet, bottle of 60 tablets	30 days	120 days	90 days	240 days		
Darunavir/Ritonavir 400/50mg tablet, bottle of 60 tablets	30 days	90 days	90 days	210 days		
Dolutegravir sodium 50mg tablet, bottle of 30 tablets	30 days	60 days	90 days	180 days		
Dolutegravir sodium/Lamivudine/Tenofovir disoproxil fumarate 50/300/300mg tablet, bottle of 30/90/180 tablets	30 days	60 days	90 days	180 days		
Dolutegravir 10mg dispersible tablet, container of 30 tablets	30 days	90 days	90 days	210 days		
Efavirenz/Lamivudine/Tenofovir disoproxil fumarate 400/300/300mg tablet, bottle of 30/90 tablets	30 days	120 days	90 days	240 days		
Emtricitabine/Tenofovir disoproxil fumarate 200/300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Lamivudine 10mg/mL oral solution, 240mL bottle	30 days	150 days	90 days	270 days		
Lamivudine/Tenofovir disoproxil fumarate 300/300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Lamivudine/Zidovudine 30/60mg dispersible tablet, bottle of 60 dispersible tablets	30 days	120 days	90 days	240 days		
Lamivudine/Zidovudine 150/300mg tablet, bottle of 60 tablets	30 days	90 days	90 days	210 days		
Lopinavir/Ritonavir 200/50mg tablet, bottle of 120 tablets	30 days	90 days	90 days	210 days		
Ritonavir 100mg tablet, bottle of 30 tablets	30 days	120 days	90 days	240 days		
Tenofovir disoproxil fumarate 300mg tablet, bottle of 30 tablets	30 days	90 days	90 days	210 days		
Isoniazid 100mg tablet 100	30 days	120 days	90 days	240 days		
Isoniazid 300mg tablet 30	30 days	120 days	90 days	240 days		
Isoniazid 300mg tablet 672	30 days	120 days	90 days	240 days		
Isoniazid 300mg tablet 1000	30 days	120 days	90 days	240 days		
Isoniazid/Rifapentine 300/300mg 36 tablet	30 days	150 days	90 days	270 days		
Abacavir sulfate 300mg tablet, bottle of 60 tablets						
Cabotegravir 200 mg/mL extended-release injectable suspension, 3mL single-dose vial, pack of 25 vials		Lowers	aa maadusta			
	Low-volume products					

Due to lack of forecast accuracy, for deliveries requested for July-December 2025 in country, the **requisition must be raised** in Wambo at the latest by **30 November 2024.** This will allow us to plan the production campaign for 2025 with the suppliers. The delivery date will be confirmed at the time the Price Quotation is issued in Wambo to the Principal Recipient.

For any request received after the cut-off date, in-country delivery date in 2025 cannot be guaranteed.

For more details please see <u>ARV Procurement Working Group Newsletter</u>. Minimum order quantities for all these low-volume products are at least 2,000 packs per item.

Total lead-time for planning (DAP delivery)	Administrative Lead Time	Manufacturing Lead Time	Freight Lead Time by Ocean	Total Lead Time
Raltegravir potassium 100mg chewable tablet, bottle of 60 chewable tablets				
Raltegravir 100mg oral granules sachet 60				
Raltegravir potassium 400mg tablet, bottle of 60 tablets				
Ritonavir 25mg tablet, bottle of 30 tablets				
Zidovudine 50mg/5ml Oral solution 240ml				
Entecavir 0.5mg tablet 30/90				
Entecavir 1mg tablet 30/90				
Daclatasvir dihydrochloride 30mg tablet, bottle of 28 tablets				
Daclatasvir dihydrochloride 60mg tablet, bottle of 28 tablets				
Daclatasvir dihydrochloride/Sofosbuvir 60/400mg tablet, bottle of 28 tablets				
Sofosbuvir 400mg tablet, bottle of 28 tablets				
Sofosbuvir/Velpatasvir 400mg/100mg tablet, bottle of 28 tablets				
Isoniazid/Pyridoxine hydrochloride/Sulfamethoxazole/Trimethoprim 300/25/800/160mg tablet, bottle of 30 tablets				
Rifapentine 150mg tablet, blister of 8 tablets, pack of 3 blisters				
Doxorubicin hydrochloride 2mg/ml pegylated liposomal powder for solution for parenteral injection, 20/50mg 1 vial				
Amphotericin B 50mg lyophilized powder for solution for parenteral injection, vial, pack of 10 vials				
Flucytosine 500mg tablet, bottle of 100 tablets/capsules				
HIV professional tests	30 days	90 days	90 days	210 days
HIV-self tests	30 days	70 days	90 days	190 days
Female condom – 1 piece	30 days	90 days	90 days	210 days
Male condom – pack of 144	30 days	90 days	90 days	210 days
Lubricant 4/4.3/5 ml – water based – 1000 sachets	30 days	90 days	90 days	210 days
Instrument	30 days	90 days	90 days	210 days
Viral Load / Early Infant Diagnostic + consumables	30 days	90 days	90 days	210 days

Malaria

Total lead time for planning (DAP delivery)	Administrative Lead Time	Manufacturing Lead Time	Freight Lead Time by Ocean	Total Lead time
Artemether/Lumefantrine 6/12 dispersible tablet, 18/24 tablet, 30 blister	30 days	50 days	90 days	170 days
Artesunate/Amodiaquine 3/6 tablet, 25 blister	30 days	60 days	90 days	180 days
Artesunate/Mefloquine 6 tablet, 1 blister	30 days	160 days	90 days	280 days
Artesunate 30/60/120 mg powder for solution for injection – 1 vial	30 days	70 days	90 days	190 days
Amodiaquine (as hydrochloride)+Sulfadoxine/Pyrimethamine, co-blistered 50 blister	30 days	60 days	90 days	180 days
Artesunate/Pyronaridine 20/60mg granule 90	30 days	90 days	90 days	210 days
Artesunate/Pyronaridine 60/180mg tablet 9 tablet 10 blister	30 days	90 days	90 days	210 days
Piperaquine tetraphosphate (as the tetrahydrate;PQP)/Dihydroartemisinin (DHA) 3/6/9/ tablet	30 days	50 days	90 days	170 days
Sulfadoxine/Pyrimethamine tablet/blister	30 days	50 days	90 days	170 days

The following medicines indicated in the table below are not produced on a regular basis rather than campaign production. Demand needs to be consolidated across countries to meet the minimum production batch size requirements.

Artesunate suppository

For any deliveries in country requested in July-December 2025, the requisition in Wambo must be raised at the latest by 30 November 2024 to allow us to plan production campaign for 2025.

Total lead time for planning (DAP delivery)	Administrative Lead Time	Manufacturing Lead Time	Freight Lead Time by Ocean	Total Lead time		
Malaria Rapid Diagnostic Test Kit – Antigen Pf – accessories included – 25 tests	30 days	70 days	90 days	190 days		
Malaria Rapid Diagnostic Test kit – Antigen Pf – POCT – accessories included – 25 x 1 test	30 days	70 days	90 days	190 days		
Malaria Rapid Diagnostic Test Kit – Antigen Pf / Pv – accessories included – 25 tests	30 days	70 days	90 days	190 days		
Malaria Rapid Diagnostic Test Kit – Antigen Pf / Pv – POCT – accessories included – 25 x 1 test	30 days	70 days	90 days	190 days		
Malaria Rapid Diagnostic Test Kit – Antigen Pf / Pan – accessories included – 25 tests	30 days	70 days	90 days	190 days		
Malaria Rapid Diagnostic Test Kit – Antigen Pf/Pan – POCT– accessories included – 25 x 1 test	30 days	70 days	90 days	190 days		
ITN- Pyrethroid Standard Specification*	30 days	60 days	95 days	185 days		
ITN – PBO Standard Specification*	30 days	60 days	95 days	185 days		
ITN – Dual AI Standard Specification	All requisitions for delivery at country level any time after the end of June 2025 are requested to be submitted by 30 September 2024					
Bendiocarb 80% (wettable powder – WP) 62.5g	30 days	120 days	90 days	240 days		
Bendiocarb 80% (wettable powder – WP) 100g	30 days	120 days	90 days	240 days		
Bendiocarb 80% (wettable powder – WP) 125g	30 days	120 days	90 days	240 days		
Bendiocarb 80% (wettable powder in water soluble bag – WP–SB) 62.5g	30 days	120 days	90 days	240 days		
Bendiocarb 80% (wettable powder in water soluble bag – WP– SB) 100g	30 days	120 days	90 days	240 days		
Bendiocarb 80% (wettable powder in water soluble bag – WP–SB) 125g	30 days	120 days	90 days	240 days		
Clothianidin 50% [SUMISHIELD] (water dispersible granules – WG) 150g	30 days	120 days	90 days	240 days		
Clothianidin & Deltamethrin 56.25% [FLUDORA FUSION] (wettable powder in water soluble bag – WP–SB), 80g	30 days	120 days	90 days	240 days		
Clothianidin & Deltamethrin 56.25% [FLUDORA FUSION] (wettable powder in water soluble bag – WP–SB), 100g	30 days	120 days	90 days	240 days		
Deltamethrin 25% (water dispersible granules – WG) 20g	30 days	120 days	90 days	240 days		
Deltamethrin 25% (water dispersible granules – WG) 25g	30 days	120 days	90 days	240 days		
Deltamethrin 5% (wettable powder – WP) 100g	30 days	120 days	90 days	240 days		

Total lead time for planning (DAP delivery)	Administrative Lead Time	Manufacturing Lead Time	Freight Lead Time by Ocean	Total Lead time
Dichlorodiphenyltrichloroethane (DDT) 75% (wettable powder – WP) 670g	30 days	120 days	90 days	240 days
Lambda-cyhalothrin 10% (capsule suspension - CS) 62.5ml	30 days	120 days	90 days	240 days
Pirimiphos-methyl [ACTELLIC] 300 g/L (capsule suspension – CS) 833ml	30 days	120 days	90 days	240 days

^{*} For certain destinations, such as Nigeria, Burkina Faso, the Central African Republic, and the Democratic Republic of Congo, an additional 35 days may be required.

* The lead-times for large quantities of ITNs (>2 million) may be longer and shipments may need to be staggered.

* QA sampling, testing, and release lead-times are included.

* Nonstandard or customized specification nets may add up to 30 days to the indicated lead-time.

Non-health

Total lead time for planning (DAP delivery) 150 days 210 days 240 days 270 days 300 days							
Ex-stock Motor vehicles	Total lead time for planning (DAP delivery)	150 days	180 days	210 days	240 days	270 days	300 days
Ex-stock Motor vehicles							
Ex-factory Motor vehicles		T	1				T
Motorcycles X X Ex-stock Motorcycles X X Trucks Flat bed / Cargo / Refrigerated trucks X Buses Minibuses X Buses X Ambulances X Ex-stock ambulances X Ex-factory ambulances X Mobile clinics X Gynecological clinics X Mobile laboratories X Mobile X Ray TB units X Blood donation units X IT equipment Desktops / Laptops / Printers X Incinerators X Non-medical incinerators X	Ex-stock Motor vehicles		X				
Ex-stock Motorcycles	Ex-factory Motor vehicles						
Ex-factory Motorcycles	Motorcycles						
Trucks Flat bed / Cargo / Refrigerated trucks X Buses X Minibuses X Buses X Ambulances X Ex-stock ambulances X Ex-factory ambulances X Mobile clinics X Gynecological clinics X Mobile laboratories X Mobile X Ray TB units X Blood donation units X IT equipment X Desktops / Laptops / Printers X Incinerators X Medical incinerators X Non-medical incinerators X	Ex-stock Motorcycles		Х				
Flat bed / Cargo / Refrigerated trucks	Ex-factory Motorcycles					X	
Buses	Trucks						
Minibuses X X Buses X X Ambulances X X Ex-stock ambulances X X Ex-factory ambulances X X Mobile clinics X X Gynecological clinics X X Mobile laboratories X X Mobile X Ray TB units X X Blood donation units X X IT equipment X Incinerators Medical incinerators X X Non-medical incinerators X X	Flat bed / Cargo / Refrigerated trucks					Х	
Buses X Ambulances Ex-stock ambulances X Ex-factory ambulances X Mobile clinics Gynecological clinics X Mobile laboratories X Mobile X Ray TB units X Blood donation units X IT equipment Desktops / Laptops / Printers X Incinerators Medical incinerators X Non-medical incinerators X	Buses						
Ambulances Ex-stock ambulances X Ex-factory ambulances X Mobile clinics Gynecological clinics Mobile laboratories Mobile X Ray TB units Blood donation units T equipment Desktops / Laptops / Printers Medical incinerators Medical incinerators Non-medical incinerators	Minibuses			Х			
Ex-stock ambulances Ex-factory ambulances Mobile clinics Gynecological clinics Mobile laboratories Mobile X Ray TB units Blood donation units IT equipment Desktops / Laptops / Printers Medical incinerators Medical incinerators Non-medical incinerators	Buses				X		
Ex-factory ambulances Mobile clinics Gynecological clinics Mobile laboratories Mobile X Ray TB units Blood donation units IT equipment Desktops / Laptops / Printers Medical incinerators Non-medical incinerators X X X X X X X X X X X X X	Ambulances						
Mobile clinics X Gynecological clinics X Mobile laboratories X Mobile X Ray TB units X Blood donation units X IT equipment X Desktops / Laptops / Printers X Incinerators X Medical incinerators X Non-medical incinerators X	Ex-stock ambulances			Х			
Gynecological clinics Mobile laboratories Mobile X Ray TB units Blood donation units IT equipment Desktops / Laptops / Printers X Incinerators Medical incinerators X Non-medical incinerators	Ex-factory ambulances					Х	
Mobile laboratories Mobile X Ray TB units Blood donation units IT equipment Desktops / Laptops / Printers X Incinerators Medical incinerators X Non-medical incinerators	Mobile clinics						
Mobile X Ray TB units Blood donation units IT equipment Desktops / Laptops / Printers X Incinerators Medical incinerators X Non-medical incinerators	Gynecological clinics						Х
Blood donation units	Mobile laboratories						Х
IT equipment Desktops / Laptops / Printers X Incinerators Medical incinerators X Non-medical incinerators X	Mobile X Ray TB units						Х
Desktops / Laptops / Printers X	Blood donation units						Х
Incinerators Medical incinerators X Non-medical incinerators X	IT equipment	•					
Medical incinerators X Non-medical incinerators X	Desktops / Laptops / Printers	Х					
Non-medical incinerators X	Incinerators						
	Medical incinerators				X		
Generators	Non-medical incinerators				Х		
	Generators						
50 HZ generators X	50 HZ generators		Х				
60 HZ generators X	60 HZ generators		Х				
Material handling equipment	Material handling equipment						
Forklifts X	Forklifts			Х			
Telescopic handlers X	Telescopic handlers				Х		
Prefabricated buildings	Prefabricated buildings						
Prefabs for hot regions	Prefabs for hot regions						
Prefabs for cold regions	Prefabs for cold regions						
Solar appliances	Solar appliances						
Solar streetlamps X	Solar streetlamps			Х			
Solar lanterns X	Solar lanterns			Х			
Solar fridges X	Solar fridges		X				